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BIM and Project Planning Integration for On-site Safety 
Induction 
 
Abstract 
Purpose – The section of the research presented in this paper reviews and explores health 
and safety (H&S) issues on construction sites. It has the sole intention of using better 
computer visualisation to meet the needs of site practitioners in understanding such H&S 
problems. 
Design/methodology/approach – The methodology follows a traditional literature 
review approach to understand the development of BIM technology up to its current 
status. A questionnaire survey was conducted to gather information on the embedding of 
H&S planning by site practitioners within the BIM environment. 
Findings – BIM has the potential to be used in H&S planning procedures, particularly in 
those related to tasks on construction sites. A framework for an integrated visual tool is 
developed for better H&S practice on site. It may be used actively by all practitioners, 
starting with site induction, and addresses, inter alia, personal hazard perception. 
Research limitations/implications – This paper provides a foundation for developing a 
tool that helps construction personnel explore potential H&S risks on site before 
construction begins. By introducing a framework for integrating BIM and project 
planning, a prototype can be developed to demonstrate the application of the proposed 
framework.  
Originality/value – The research presented in this paper introduces BIM usage during 
the construction stage as a tool that supports a H&S toolbox. The paper proposes the 
useful framework for better H&S practice on site that can be used actively by all 
practitioners. The intention is to find a way forward in addressing ‘real’ H&S site issues 
that may not be easily understood by practitioners without the full aid of visualisation 
scenarios. 
Keywords: Health, Safety, Construction Site, BIM, 4D Modelling 
1 Introduction 
The construction sector is well known as one of the most dangerous industries in which 
to work (Gibb et al., 2010). Despite the fact that the UK construction sector accounts for 
approximately 4% of people working in the UK, 27% of all reported occupational 
fatalities are from the construction industry, as reported by the Health and Safety 
Executive, the regulatory body (HSE, 2011). The nature of the construction process 
contributes extensively to this relatively high fatality rate. These characteristics include 
the dynamic work environment, a multiplicity of operations, proximity of multiple crews, 
industry fragmentation and industry culture (Hallowell, 2010). Recurring problems in the 
construction industry led the UK government to establish a commission chaired by Sir 
John Egan. 
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Many of the recommendations proposed by Egan in Rethinking Construction in 1998 
have not been implemented by the construction industry. However, most large 
construction firms have made a tremendous effort to achieve the recommendation of a 
20% reduction in accidents. Although there are still problems with small and medium-
size construction firms, which make up the bulk of the industry (HSE, 2011), an 
awareness exists among practitioners and academics of the need to find innovative 
solutions which will address most of the concerns Egan raised. HSE has also made 
progress in the areas of H&S regulations, guidelines and approved codes of conduct, as 
well as creating H&S awareness among construction practitioners. H&S management is, 
therefore, an important consideration in all construction projects. 
Although H&S management is widely practised within all manufacturing industries, in 
construction site conditions cannot be controlled in terms of a ‘pure’ production process 
as we know it. As such, H&S becomes paramount. Planning and management are 
prerequisites for all construction projects and their practitioners: without a deep 
understanding of the issues involved in construction activities, lives will be lost and 
extraneous costs incurred due to accidents, in addition to side effects such as the tarnished 
image of the firm. 
Many researchers also point out that there is a lack of integration between the construction 
process and H&S issues (Sulankivi et al., 2010). In order to reduce the frequency and 
severity of construction accidents, firms implement safety programmes and procedures 
that include written H&S plans and training (Hallowell, 2010). Nevertheless, insufficient 
H&S training and practices were identified as key factors behind many construction 
accidents (Sulankivi et al., 2010). 
On construction sites, operatives change over time due to varying work requirements. 
Each construction site has its specific hazards and these differ from one location to 
another, which in turn cannot be generalised. New employees usually come on board 
without prior knowledge of the hazards they may face on a particular site. Due to their 
limitations, which include a lack of provision of a wider picture of the site, existing tools 
may not be adequate for induction training. 4D visualisation is a proven tool for 
demonstrating many design and construction problems, thanks to its ability to show 
numerous tasks in 3D over specific periods of time. This paper reports on a component 
of a project exploring new ways of integrating BIM technology into construction projects, 
in order to understand hazards and gauge its perception among inductees.  
2 Literature Review 
This section develops and discusses the literature for an integrated approach in the usage 
of BIM and planning software to optimise better H&S site operations in construction 
projects. First, the planning literature is investigated and then the relevant literature on 
H&S management on construction sites is explored. It also expands on the importance of 
construction site induction and tries to place the latter into the wider induction context, 
which is a must for all site personnel. This section concludes by reviewing the importance 
of visualisation as a critical factor in addressing some of the gaps identified within the 
H&S literature. Through visualisation of hazards, it also raises the possibility of using 3D 
software packages to develop better ways of managing site induction.  
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2.1 Construction project planning  
Construction project planning and management is a balancing act between leading and 
managing people, and using and managing resources within given constraints in an 
efficient and effective way, in order to achieve a desired result. These constraints include, 
but are not limited to, time, cost, quality and safety, which are predominant during the 
realisation of the constructed artefact. Hence, construction project management contains 
both qualitative and quantitative aspects of management. 
Most of what is required within the quantitative area has been codified in dedicated 
project management tools (i.e. planning and scheduling software), like programming in 
the CPM method and resource levelling. In all projects, the act of specifying, visualising 
and developing the planning schedule for construction has been done using dedicated 
work breakdown structures (WBS) within the software environment, which is now a 
common approach in projects. Once such plans are developed, they are then implemented 
to bring about the project. However, until recently, most of the information required for 
this planning/programming software usually came from both CAD drawings and other 
related sources (Watson, 2010), which are not really related in terms of WBS and 
subsystems used in each platform.  
However, with the development of BIM, and the life cycle realisation of the project in 
one holistic environment, most H&S information can be communicated directly in a 
single environment. There are some advantages that this paper intends to explore in 
relation to the use and application of the integrated approach within 4D modelling for the 
benefit of most site workers. 
Construction site planning and operation involves the selection of temporary facilities, 
equipment and their operations, competent construction personnel, and the planning, 
organisation and selection of an effective and efficient site layout design. Construction 
safety induction involves familiarising personnel with site-specific H&S issues that will 
impinge on the progress, efficiency and productivity of personnel during site operations 
(John et al., 1999). 
2.2 H&S in construction industry: site induction 
The practice of H&S management in construction can be summarised in the following 
areas: 
i. Safety legislation, regulation, standards and guidelines 
ii. Appointment of CDM coordinator by the client 
iii. Designers’ H&S considerations upstream in the creation of the artefacts and how 
these should be implemented during the development of the project 
iv. Management of H&S management for site personnel during construction  
v. Paying particular attention to the development of H&S plans and the creation of 
a H&S file through the life cycle of the project.  
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Hence, H&S management is part of the wider planning and management process in a 
construction project. Soltani and Fernando (2004) suggested that one way to make this 
industry better in terms of H&S is to implement effective regulations during project 
planning. The failure of an appropriate planning support infrastructure has adverse effects 
on safety, quality and productivity (Soltani & Fernando, 2004). In a questionnaire survey 
to investigate the impact of adopting the H&S provisions of Directive 92/57/EEC in 15 
European Economic Community (EEC) states, Aires et al. (2010) found that 10 EU 
countries had experienced a reduced workplace accident rate of more than 10%, three 
experienced less than 10% and only two had a significantly worse rate. Some 
commentators also suggested that within the site organisations themselves, H&S should 
be implemented, not in terms of a project-by-project basis (Ciribini & Galimberti, 2005; 
Cameron & Hare, 2008) but on a more granular level. 
Construction presents significant obstacles to repeated hazard analysis. Construction sites 
undergo dynamic change in ways that fixed industrial facilities do not. Work teams (i.e. 
work gangs) are transient; thus, the physical structure and spaces change, as well as the 
environmental conditions (i.e. weather). Another difference is that construction workers 
in one team are frequently exposed to dangers created by the workers of other, unrelated 
teams. At any time, performing risk analysis before any activity is essential but difficult, 
even if the same activity is performed repeatedly, since site conditions change over time. 
This demands more effort than most contractors or workers are willing to invest; 
therefore, safety management in construction sites commonly suffers from low levels of 
efficiency, with effective risk analysis performed only rarely (Tang et al., 1997; Sacks et 
al., 2009).  
In the absence of an efficient and effective way of predicting peak risk levels, safety 
management on construction sites is performed at a constant level of effort, focusing on 
provision and use of personal safety equipment, training, accident and near-miss 
investigations, and taking steps to fulfil regulatory requirements (Perlman et al., 2014). 
Given the dynamic nature of construction sites, analysis of construction activities and 
their related hazards is inadequate for reliable risk assessment if it does not explicitly 
account for the likelihood of exposure of potential victims to hazardous situations. Hence, 
it may be necessary to study safety hazards of sites through realistic simulated site 
environments.  
To achieve H&S assurance, it is necessary to have established sound codes and guides 
which adequately describe what good safe practice is, how it can be achieved and how it 
is measured. Without mention of quality assurance, this is nevertheless what is set out to 
be achieved in the field of temporary works (Quinion, 1991). Induction is the first point 
of contact both for site personnel and others who have to come on site. However, within 
this paper, we are limited to discussing new site personnel induction.  
Most construction site personnel will tell you that although H&S induction should be site 
specific, the difference from one site to another is marginal. These workers believe that 
they know and are familiar with the routine of site safety induction. However, as 
familiarity breeds contempt, personnel need reminders to make them more safety 
conscious, especially in terms of site hazard perceptions. One way in which this can be 
achieved is through visualisation. 
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2.3 Visualisation 
Most recent studies on H&S have focused on the means by which visualisation can be 
used to integrate some of the problems encountered in managing by regulation and 
enforcement alone. Among such key commentators are those who proposed a scenario 
based SIMCOM+ tool to investigate safety on construction sites. It analysed structural 
information, including some temporary facilities, equipment, workers and materials, in 
order to identify on-site collisions among different entities. Using the VC_COLLIDE 
algorithm, Kuen-Chen et al. (2009) identified conflicts in static or dynamic construction 
sites and determined the distance between large dynamic objects in virtual construction 
sites under different scenarios. Sacks et al. (2009) proposed an algorithm based 
methodology CHASTE (Construction Hazard Assessment with Spatial and Temporal 
Exposure) that calculates the probability of a potential victim during loss of control events 
(Chavada & Dawood, 2010). The following sub-sections discuss visualisation in more 
detail. 
2.3.1 4D CAD 
A range of 3D CAD visualisation tools is used in the construction industry to 
communicate ideas between all stakeholders in the design and construction process of a 
project (Ganah et al., 2005). One of the limitations of this technique is that it does not 
provide a 3D representation over time, whereas 4D CAD does so at any specific time in 
the construction process.  
4D modelling tools link a project’s scope in 3D with the construction schedule to simulate 
the construction process graphically. Many research studies have discussed the potential 
of these tools to improve significantly design coordination and construction execution. 
Koo and Fischer (2000) argued that 4D models permit a review of the planned status of a 
project in the context of a 3D model for any desired time, which allows project managers 
to ensure the integrity of the main schedule, reveal potential time-space conflicts and 
logistical problems, support the communication of product and process knowledge, and 
enable efficient tracking of work progress. Furthermore, 4D models facilitate 
communication with subcontractors and improve collaboration between the project team.  
As part of the process of understanding site hazards before going on site, the use of 4D 
models may also help in identifying and eliminating many construction related problems 
(Aouad & Tanyer, 2005). These models display the progression of construction over time 
and sometimes dramatically improve the quality of construction plans and schedules 
(Rischmoller et al., 2001). 
4D CAD proved itself a useful tool in assisting planners to visualise alternative 
construction sequences based on various decisions made (Koo & Fischer, 2000; Dawood 
et al., 2001). However, it should not be considered as the only planning tool, as it relies 
on available information to provide a graphical simulation of the project schedule. The 
planner then uses these tools as a means of visualising and comparing, rather than 
developing and implementing, different decision alternatives (Waly, 2001).  
Traditional approaches used for representing planning information in an abstract textual 
description of construction activities may lead to planners requiring a visual 
conceptualisation of the sequence of construction activities, while subcontractors may 
6 
 
need to elaborate on the construction plan because it lacks necessary detail (Rwamamara 
et al., 2010). These omissions can be provided through graphical visualisation 
methodology, for example Building Information Modelling (BIM). 
2.3.2 BIM 
BIM – also known as Object-orientated Modelling Technology – was originally used in 
architectural design. However, it has become more widespread in structural and services 
engineering. The term BIM does not merely refer to a category of leading-edge software 
for designing buildings but goes beyond that to a process view in which the focus is on 
information over the full life cycle of a building (Watson, 2010). It relates directly to a 
project team’s ability to visualise, understand, communicate and collaborate. Harty et al. 
(2010) considered BIM as a set of practices or activities describing new ways of working 
that emerged through the implementation process. Succar (2009) gave a deeper insight 
into BIM, defining it as a set of interacting polices, processes and technologies generating 
a methodology to manage key building design information in a digital format throughout 
the building life cycle. 
Nowadays, each construction project is a complex and dynamic system that makes 
construction planning and design, and site and construction management complex and 
difficult (Zhang & Li, 2010). BIM is widely considered an enabling technology with the 
potential to boost communication between stakeholders, enhance the quality of 
information available for decision making and improve the quality of services delivered, 
thus reducing time and cost at every stage in the life cycle of a building (Smith & Tardif, 
2009). One of the key advantages of IBM over 2D and 3D CAD is that it represents and 
manages not just graphics but also information – information that allows the automatic 
generation of drawings and reports, design analysis, scheduling simulation and facilities’ 
management, ultimately enabling the building team to make better-informed decisions. 
The planned sequence of work is usually part of BIM, which can be used later to produce 
animations of the construction process over time, thereby showing how the work on site 
should be carried out according to plans of work and contractual responsibilities. 
Moreover, BIM has the potential to be used beyond the design stage and include the 
construction and operation of a building through the concept of a digital virtual building 
that parallels the real one (Watson, 2010). Thus, the technology can prove crucial to the 
success of a project by effectively controlling the construction schedule, budget and 
quality, and by reducing risks (KU & Mills, 2010) through time-controlled realistic 
simulation. 
BIM technology has the potential to be used in safety planning procedures, particularly 
those related to tasks on construction sites. 4D modelling tools can be used to link a 
project’s scope in 3D with the construction schedule and graphically simulate the 
construction process. Construction tasks on site can be modelled in a 4D CAD production 
model, in which the model produced by designer becomes the starting point. Previous 
studies have found that certain sets of movement characterise construction facilities like 
tower crane arm motion and that of construction vehicles. This may enable a system to 
simulate construction more realistically (Zhang & Li, 2010).  
Harty et al. (2010) investigated the use of BIM to assess the adequacy of access for 
installing new services and performing H&S assessment – looking for trip hazards. This 
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project did not investigate how on-site H&S during construction can be assessed and 
addressed. The utilisation of 4D-BIM technology may improve occupational safety by 
connecting safety issues more closely. However, the uptake of this technology within the 
construction industry is partial and fragmented (Harty et al., 2010).  
This literature review shows that, as of now, BIM usage is confined mostly to the design 
and planning stages of a project, with very little of it relating to H&S through hazard 
perception being used during construction. However, the latter is where the bulk of 
accidents and H&S occurrences are recorded. Also, that is the phase when induction is 
ongoing due to the high churn rate of personnel in the construction industry. A 
concentration of contracting firms (i.e. medium and small firms and subcontractors) is 
predominant within the construction phase. However, software planning packages are not 
frequently used by these subcontractors to keep track of progress, as few of these 
subcontracting firms actively practise tracking their projects through computerised 
planning tools. New methods are needed to help alleviate some of these problems that 
may be contributing factors in proactively appreciating H&S management. 
3 Research Methodology 
The focus of the paper is on the use of BIM H&S for construction site induction. The 
methodology is more qualitative than quantitative in approach. As such, the first stage of 
the project is to assimilate all the relevant literature in understanding our study domain. 
A traditional method of literature review was followed in which authentic and credible 
resource materials were investigated. This embraces literature on BIM, visualisation, 
planning, health, safety and risk in construction projects, as well as other associated 
works. The research instrument chosen is an eclectic approach to the literature which 
involves both deductive and inductive understanding for future syntheses of the 
knowledge gained. 
The search used within the literature review process is that all documents are dated no 
earlier than 2002 and contain the term BIM. It became popular after the release of a white 
paper by Autodesk Building Design Solutions describing building information modelling 
and discussing its benefits to the construction industry (Autodesk, 2002). This review, in 
effect, follows the trend of BIM progress from this point onwards. The sources used in 
this study come from the following, in order of relative importance to academic rigour: 
Science Direct, Emeralds Engineering, Sage, ARCOM COBRA, CIB W078 and CIB 
W099. A keyword search technique was employed to find information relevant to the 
adoption of BIM for H&S communication in construction, using the terms BIM, H&S, 
communication, site induction and construction. The data gathered was then categorised 
as key information and supportive information based on its relevance to the research study 
and how it could be used. 
From the knowledge gained from the literature, a questionnaire survey was developed 
with the two themes of BIM and H&S communication on site. All questions were 
measured through a Likert-type response format. Properties relating to each of the survey 
questions were used in the form of statements to measure participants’ understanding of 
the topic under investigation. Participants were asked to endorse the statements using a 
five-point Likert scale from 1 ‘‘strongly disagree’’ to 5 ‘‘strongly agree’’. 
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After the draft questionnaire had been developed, it was given to five practitioners to 
check its, content validity, before being distributed to the chosen sample. A random 
sampling strategy was adopted for the top 1,000 practitioners based on their annual 
turnover. Two hundred construction practitioners were randomly selected from these UK 
companies. A total of 46 questionnaires were returned and analysed, representing a 
response rate of 23%, which is an acceptable return for a questionnaire survey (Malhotra 
& Grover, 1998). 
To reach a required level of data reliability, the questionnaire achieved its objective of 
reaching those who were closely involved in delivering construction projects 
(Oppenheim, 1992; Naoum, 2012). Posting it to organisations in different regions of the 
UK minimised the duplication of selected projects. All 46 respondents provided their 
business details, which revealed that all hold senior positions within their companies and 
have influence in the management of H&S. 
4 Results and Discussion 
This section is divided into two main parts. The first is concerned with the essential 
elements of communication for achieving better H&S on site with visualisation 
enhancement, while the second is about developing the integrated framework that will 
enhance better H&S knowledge and understanding with respect to construction site 
induction.  
4.1 On-site H&S communication issues 
There are several theories of communication (Shannon & Weaver, 1948; West & Turner, 
2010; Wood, 2004; Windahl et al., 2009). This paper adopts a perspective regarding these 
theories that aligns itself with the practices of the construction industry. Communication 
includes both the medium employed and the core knowledge, which form the basis for 
mutual understanding of team participants.  
Bennet (1985) stated that there are two categories of interaction which match the basic 
characteristics of teams. The first is concerned with the communication of information. 
The latter should first be translated into text or graphics that the other team is likely to 
understand. These texts or graphics need to be communicated to the other team through 
an appropriate medium (Ganah et al., 2000). The second category of interaction is that 
concerned with clear work organisation which allows the activities of teams to fit 
together. In other words, teams should coordinate their actions. 
Methods of H & S Communication: In this industry, site teams and other participants in 
construction projects communicate using traditional methods, such as face-to-face 
meetings, paper-based drawings, schedules and written statements. The construction 
industry displays some inertia in adopting new technology to change its methods of 
communicating and innovating. The use of telecommunication systems like facsimile, e-
mail and mobile phones has improved communication in respect of speed but has not 
influenced the efficiency of the process or the quality of information exchanged (Alshawi 
& Underwood, 1999), especially with respect to H&S of all workers on site.  
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In recent times, there have been great leaps made in technology for on-site 
communication, with the introduction of wireless internet, personal digital assistant 
(PDA) systems, IP communications and CAD, as well as BIM technology and 
innovations. Knowledge of such new technologies is prevalent within the industry but 
tends to concentrate in its upstream end, that is, the design and consultancy area, as well 
as in educational institutions. This knowledge needs to be translated to the downstream 
end of the industry, namely, on-site activities through subcontractors. The core 
knowledge to be communicated within the different participants is known but needs to be 
translated into a new medium for communicating in an effective and efficient manner. 
Communication Management: Management is expected to use a variety of formal and 
informal means to promote and communicate its commitment to safety (Baxendale & 
Jones, 2000). Simon and Piquard (as cited in Mohamed (2002)) claim that both 
management communication and employee feedback are critical for safety improvements 
and reporting near misses and unsafe conditions and practices. Most current H&S 
communication on construction sites tends to be one-directional without feedback from 
the operatives or any recording of their carrying out various activities. 
On Site H &S Communication: From the information garnered in the literature review, a 
questionnaire was developed and sent to practitioners to ascertain current on-site 
communication methods. The analysis of this survey is reported in the ensuing 
paragraphs. 
From the analysis of results as presented in Table 1, expressed as percentages of 
practitioners’ responses, it appears that toolbox meetings, followed by 
workshops/seminars and HSE guides, are regarded as the current best forms of 
communication to site operatives. Currently, on-site communication using BIM and other 
visualisation tools is not a common practice. It may appear that BIM is not so well known 
and, therefore, scores lowest. The reasons for this may be that contractors on site are not 
yet familiar with the BIM technology and the innovation and value-added possibilities it 
will bring. Secondly, fragmentation among practitioners does not lend itself to effective 
and efficient communication pathways. Practitioners from different disciplines are not 
comfortable with sharing their knowledge of this new innovation. Therefore, the diffusion 
of the technology is slow to be assimilated by those downstream, that is, the 
subcontractors in the construction process. 
Although meetings (i.e. toolbox meetings) are recorded, they are not captured in 
visualisation format, such as feedback in other forms of communication (i.e. body 
language) which can be reported back to site operatives. Also, some aspects of 
communication that require visualisation mainly revert to 2D methods of communication, 
which does not bring out successfully the safety elements required, especially in variation 
order. 
 
 
 
10 
 
Table 1: Current onsite H&S communication medium 
 
A key question asked was:  
‘To what extent do you think that it would be feasible for a single guide, such as in "H&S", 
to adequately cover the main H&S issues on the construction site?’ 
From Table 2 below, we can see that 66% of practitioners favour the introduction of a 
single H&S guide that would be used on site; some of the respondents commented that 
the guide would even be better if it could incorporate visualisation in the way it is 
presented. However, 27% think that this is probably not feasible, which represents quite 
a substantial number. We should not forget that H&S itself is self-regulated through a 
single organisation, HSE. Since its inception, the latter has consistently been driving 
down construction accidents significantly. It is, therefore, feasible that a single guide or 
point of entry will augment the way H&S is practised on site, if fully controlled by the 
regulating body. This is where BIM technology comes into play. 
 
Table 2: Respondents’ view on a single H&S guide 
Response  Percentage 
Very feasible 31.8 
Feasible 34.2 
Unsure 6.8 
Probably not feasible 22.7 
Definitely not feasible 4.5 
Total 100.0 
 
From the evaluation of the questionnaire survey on construction site communication, it 
appears that practitioners appreciate a holistic environment in which H&S can be 
communicated to employees, as well as to all levels of practitioners on site. One way 
through which this can be achieved is by developing an integrated environment that will 
contain all relevant persistent data required for not only on-site induction but also for 
daily issues that relate to the dynamic environment. This environment will also use some 
of the existing methods in augmenting the way that issues are managed; the only 
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A) Safety toolbox meetings 77 12 - 9 - - - - 2 
B) HSE Guides 2 28 19 18 21 7 5 - - 
C) Building Information Modelling 
(BIM) 
- 2 2 10 9 5 17 17 38 
D) E-Learning - - 5 - 12 20 29 27 7 
E) Simulation onsite. 5 17 38 5 9 5 9 7 5 
F) Workshops/Seminars 17 31 19 24 2 3 - 2 2 
G) DVD 7 20 12 15 22 12 5 5 2 
H) Downloaded Files - 5 7 19 19 26 5 12 7 
I) Distance Learning - - 2 2 7 14 23 23 28 
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difference is that it is in a single environment. This development is the integrated BIM 
and safety induction platform.  
The next stage used the knowledge gained from the analysis to develop a generic 
modelling approach that takes into consideration the object-orientated modelling 
understanding used in both BIM technology and planning software. This incorporated 
developing new classes, frameworks and building blocks that replicate the use of the 
integrated scenario for each construction site. However, for this paper, a section of the 
different stages is reported to give the reader an understanding of how the research 
developed.  
4.2 Integrated BIM approach to site induction 
Rather than expose the individual to ‘real’ H&S concerns, the specific site accident ‘hot 
spot’ can be simulated and the improvement to workers’ hazard perception improved 
considerably, with the aid of BIM and project management software in sync (i.e. 4D 
modelling). In Figure 1, the architecture is presented. 
The architecture of the site induction hazard perception toolkit is made up of four parts: 
 The BIM software with its library of information 
 The project management software with the resources and planning of the desired 
project 
 The algorithms making use of information from both packages  
 The user interface 
Before integration can commence, the planning software and the BIM should have a 
means of integrating the information of a particular object that is to be created, such that 
recognition of such object is seamless in any environment. Secondly, the different stages 
of the object in real time should be stored in such a way that a time sequence scenario can 
be created in the BIM environment. Thirdly, the visualisation of the developing project 
should be such that safety concerns can be visualised as the project progresses.  
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Figure 1: Top Level Site Safety Induction Framework 
 
As the construction sequence is developed, the integration should be able to monitor 
critical safety areas and show in time sequence how certain hazards develop on site, 
through the expert system that lies behind the 4D scenario.  
Each part of this architecture is being developed using an object-orientated methodology 
and SSM. Therefore, each part is considered a high-level object in its own right and will 
be developed independently.  
The BIM environment will be used to develop the ‘new’ construction components that 
will be directly related to the WBS used within the scheduling software. Critical safety 
areas will be developed to show the site inductee what he should be expecting on site.  
Algorithms will be used to control the different construction scenarios that will typify site 
perceptions in a realistic environment. New recruit hazard awareness will be tested in the 
past completed stages of the project, ongoing work and future realistic phases of the 
project. This will all be made possible by algorithms augmenting the H&S regulations, 
codes and guidelines at each stage of the project. 
 
Knowledge/Database 
Laws, 
regulations 
Safety rules 
attributed to objects 
Algorithms 
and Macros 
User Interface 
Library of resources, cost 
and time in construction 
sequence 
Library of construction 
objects 
Planning Software 
BIM Platform  
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5 Conclusion 
If not properly managed, H&S on a construction site can either make or break a 
contractor. Hence, all personnel need to be properly inducted in managing their H&S 
concerns, which is usually done by current site induction methods. 
Construction personnel are always inducted when they are new to a specific site, through 
a prescribed induction manual and training that have been developed by industrial 
institutions or as in-house induction material. Over time, personnel moving from one site 
to another become familiar with the induction material and take the process for granted. 
However, accidents are still occurring on sites and, hence, more proactive methods are 
required. BIM is now prevalent within the construction industry, especially in design and 
planning of construction projects. Usage of BIM in this research on construction 
execution has the potential to help augment practitioner understanding of their sites and, 
by so doing, reduce the probability of accidents through better visualisation and a planned 
BIM-augmented approach. The Building Information Construction Health and Safety 
(BICHS) project tried to develop a new way of enhancing worker understanding of site 
hazards, especially in real time, as site induction can happen as a project progresses. 
6 Future Research Work 
The development of intelligent algorithms for identifying site hazards will be the next 
stage of this research project. These systems will enable new construction site operatives 
to identify, as part of their H&S induction training, potential hazards they may face in 
their work. They will be tested and validated through real-life case studies and 
measurement matrices developed as a way of gauging hazard perception on the part of 
people on site. 
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